



an eegis company

بروجاكس للتدريب والتطوير  
Projacs Training and Development

## Project Scheduling, Planning, Costing & Budgeting (ECCM Workshop 2) – Certified Program

البرنامج الزمني والمالي للمشروع، التكلفة والتقدير  
واعداد الميزانية – معتمد عالميا

07 – 11 March 2021

Kuwait



ProjacsAcademy.com



## Introduction

This 5-day workshop provides the construction professional with a detailed understanding of scheduling project activities, along with identifying the critical activities and critical path. It also covers resource management, resource leveling and allocation as essential elements in controlling project costs and establishing the resources needed. In addition, it provides a basis for the many areas of estimating that construction professionals may face. Other methods of cost control, such as value engineering and earned value, will also be discussed.

## Objectives

The aim of this workshop is to explain the techniques for scheduling a project, establishing time-cost relationships, resource management methods, different types of cost estimates, and expanding one's cost-estimating skills. Practical examples will be given to increase familiarity with the various methods and their components, with the goal of preparing cost estimates and project schedules as accurately as possible.

## Who Should Attend?

This workshop will benefit Project Managers, Construction Managers, Civil Engineers, Design and Construction Professionals, Cost Engineers, Resource Managers, and Architects.

## Course Outline

### Day One

The Art of Planning, Fundamentals of Project Time Management, Establishing the Project and Work Breakdown Structure, Developing the Schedule, Project Network Logic, Arrow Diagrams and Precedence Diagrams, Time Analysis, Critical Path and Floats, Bar Charts, Case Study.

### Day Two

Resource Planning, Leveling and Allocation, Time-Cost Relationships, Project Compression and Acceleration, Project Controlling and Monitoring; Case Study.

### Day Three

The Cost Management Process in Planning and Design, Introduction to Project Budgeting and Concept Estimating, Budget Estimating Approaches, The Parametric Systems Budget Estimate, Concept Design Estimating Approaches, Life Cycle Costing (LCC), Value Engineering (VE); Case Study.

### Day Four

Introduction to Estimating, Types of Estimates, Preliminary Estimates/Parametric Estimates, Final Estimates, Direct Costs, Indirect Costs, Cash Flow Analysis; Case Study.

### Day Five

**Effective Cost and Time Control** – Payments and Payment Certificates, Monitoring Job Progress and Scheduling Requirements, Procedures for Progress and Cost Control, Earned Value and Project Control, Monthly Status Reports, Case Study, Conclusion.

## Training Method

- Pre-assessment
- Live group instruction
- Use of real-world examples, case studies and exercises
- Interactive participation and discussion
- Power point presentation, LCD and flip chart
- Group activities and tests
- Each participant receives a binder containing a copy of the presentation slides and handouts
- Post-assessment

## Program Support

This program is supported by interactive discussions, role-play, case studies and highlight the techniques available to the participants.

## Schedule

**The course agenda will be as follows:**

- |                     |                  |
|---------------------|------------------|
| • Technical Session | 08.30-10.00 am   |
| • Coffee Break      | 10.00-10.15 am   |
| • Technical Session | 10.15-12.15 noon |
| • Coffee Break      | 12.15-12.45 pm   |
| • Technical Session | 12.45-02.30 pm   |
| • Course Ends       | 02.30 pm         |

## Course Fees\*

- **2,950USD**  
*\*VAT is Excluded If Applicable*

## مقدمة

جدولة أنشطة المشروع وتحديد تكلفة المشروع من أهم عناصر إدارة التشييد، وكذلك تحديد الأنشطة الحرجة ومساراتها، وتأثير ذلك على تكلفة المشروع وتسريع مدة انجاز المشروع إذا لزم الأمر، وإدارة الموارد بكفاءة هو أمر أساسي في المراقبة على تكاليف المشروع، وكذلك تحديد الموارد اللازمة، وإجراء تسوية للموارد وتوزيعها لتلبية احتياجات الجدول الزمني، لتكون التقديرات دقيقة قدر الإمكان، للتعامل مع الحالات الطارئة التي يمكن حدوثها خلال فترة المشروع، ومتابعة المشروع منذ بداية عملية التصميم، ليتم في حدود الميزانية المقررة والوقت المحدد، ومراقبة التكاليف، والتدفق النقدي لمتابعة المشروع.

## الاهداف

الهدف من هذا البرنامج هو تقديم تقنيات جدولة المشروع، ابتداء بعلاقة المدة وتكلفة المشروع، وأنواع تقديرات التكلفة، ومع استخدام أمثلة عملية في أساليب تقديرات التكاليف والجدول الزمنية للمشروع، وإعداد للميزانية، والجدول الزمني للمشروع، بتحديد الأنشطة الحرجة في المشروع، والعلاقة بين المدة والتكاليف، وتكلفة إدارة الموارد من حيث التسوية وتوزيعها، وتحليل الوقت والتدفق النقدي، ومتابعة الجدول الزمني، وتوزيع الموارد والتسوية، واستخدام طريقة القيمة المكتسبة لمتابعة العمل .

## الحضور

المقاولين، والمقاولين من الباطن، والمهندسين المعماريين والمهندسين وأصحاب الأعمال والمطورين، ومديري العقود، والاستشاريين، وموظفي القطاع العام والمؤسسات العامة، والممولين، والمصرفيين، والمستشارين القانونيين والمحكمين ووكلاء التأمين، مسؤولون من الوكالات الحكومية المسؤولة، ومديري البناء الجمعيات، ومديري شركات إدارة المشاريع، ومديري المشاريع والمهندسين المعماريين والمهندسين ومدراء البناء والتصميم والبناء للمهنيين، المعماريين والمهندسين والمقاولين، وأصحاب وكالات حكومية، مفتشي البناء والتشييد المديرين، ومديري المشاريع، وغيرهم من المسؤولين عن إدارة فعالة في مجال تشييد المباني، الممولين والمحامين والمستشارين القانونيين، مديري المشاريع، التصميم، استشارات تسوية الخسائر، سجل المحكمين والخبراء الاستشاريون للتأمين، الإدارة العليا، وإدارة المشاريع والإنشاءات مدراء الموقع المهندسين، والمالية، والعقود الهندسية والتخطيط ومراقبة التكاليف للمهندسين.