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This workshop provides the construction professional with a detailed understanding of 
scheduling project activities, along with identifying the critical activities and critical path. It also 
covers resource management, resource leveling and allocation as essential elements in 
controlling project costs and establishing the resources needed. In addition, it provides a basis 
for the many areas of estimating that construction professionals may face.  Other methods of 
cost control, such as value engineering and earned value, will also be discussed 
 
The workshop systematically covers the subjects vital to training competent contract and field 

administrators to manage time, cost, documentation and disputes. It focuses on the legal, 

technical and personal responsibilities involved in observation, supervision and coordination of 

on-site construction. It increases knowledge of construction practices and control techniques and 

develops skills in management, contract administration, decision-making and, finally, contract 

close-out – all essential in administering the contract. 

In this 3-Weeks workshop you will analyze the issues when a dispute arises during construction, 

examine its time and cost impacts on a project, and learn how to put in place more cost-effective 

procedures to resolve such disputes amicably by the parties before project close-out. You also 

learn how to deal with contract claims, prepare and negotiate a settlement, and produce a 

counterclaim if needed. You will build your negotiation and mediation skills, learn how to prepare 

for and proceed with arbitration, and how to deal with litigation.  

 
 

 
 
This workshop will benefit contractors, sub-contractors, building design engineers, civil engineers, 
employers, developers, contract managers, project managers, consultants, specification-writers, 
government employees, public-sector employees, buyers of construction, owners, contract 
administrators, specification writers, officers of project management firms and construction management 
firms, officials of government agencies responsible for bid calls, architects, bond and insurance providers. 
  

Introduction 
 

Who Should Attend? 
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The aim of this workshop is to explain the techniques for scheduling a project, establishing time-
cost relationships, resource management methods, different types of cost estimates, and 
expanding one’s cost-estimating skills.  Practical examples will be given to increase familiarity 
with the various methods and their components, with the goal of preparing cost estimates and 
project schedules as accurately as possible. 
 
This practical workshop will teach you how to identify management responsibilities, develop your 
communication skills, learn effective administrative responsibilities, understand legal 
requirements, structure effective record-keeping methods, and promote good organizational 
and contract close-out procedures. 
 
The aim of this workshop is to prepare you to analyze dispute causes and their impact on the 
time and cost of a project, and to effectively assess the parties’ entitlements in order to negotiate 
an amicable settlement. You will also expand your knowledge of negotiation and mediation and 
improve your practical skills, through role plays, to more effectively resolve disputes in an 
amicable manner. You will also gain a better understanding of how arbitration works, and how 
to deal with litigation if all else fails to resolve the matter. 
 
  
  

Objectives 
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Week One: 
 
Day One 
 
The Art of Planning, Fundamentals of Project Time Management, Establishing the Project and 
Work Breakdown Structure, Developing the Schedule, Project Network Logic, Arrow Diagrams 
and Precedence Diagrams, Time Analysis, Critical Path and Floats, Bar Charts, Case Study. 
 
Day Two 
 
Resource Planning, Leveling and Allocation, Time-Cost Relationships, Project Compression and 
Acceleration, Project Controlling and Monitoring; Case Study. 
 
Day Three 
 
The Cost Management Process in Planning and Design, Introduction to Project Budgeting and 
Concept Estimating, Budget Estimating Approaches, The Parametric Systems Budget Estimate, 
Concept Design Estimating Approaches, Life Cycle Costing (LCC), Value Engineering (VE); Case 
Study. 
 
Day Four 
 
Introduction to Estimating, Types of Estimates, Preliminary Estimates/Parametric Estimates, Final 
Estimates, Direct Costs, Indirect Costs, Cash Flow Analysis; Case Study.  
 
Day Five 
 
Effective Cost and Time Control – Payments and Payment Certificates, Monitoring Job Progress 
and Scheduling Requirements, Procedures for Progress and Cost Control, Earned Value and 
Project Control, Monthly Status Reports, Case Study, Conclusion.  
 
  

Course Outline 
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Week Two: 
 
Day One 
 
Project Documentation and Control Systems – Contract Administration in the Field, Roles of the 
Parties, Legal and Contractual Roles, Pre-Construction Activities, Keeping Good Records, 
Definition of a Record, Hierarchy of Records, Types of Records, The Record as a Constructive Tool 
in Disputes, Construction Documents as Pivotal Communication Records and Tools, Keeping 
Conference and Meeting Records, The Documentation Process, Case Study. 
 
Day Two 
 
Communications Among the Participants during the Construction Phase – Basis for all 
Communication, The ‘Chain of Command’, the Formal vs. the Informal, the Implied vs. the 
Explicit, When Not to Communicate, Extent of Distribution, Other Means of Communicating, 
Establishing a Responsibility Matrix, Case Study. 
 
Day Three 
 
Organization of Field Administrator’s Record System and Project Control – Designing the Record 
Forms: Essential Elements – Lean and Effective, Processing the Form, Standard Pre-printed 
Forms: What is Available, Sources, Application of Forms for Specific Uses, On-Site Coordination 
Meetings and Communication, Monitoring Progress and Schedules, Payment Certificates and 
Cost Control, Case Study. 
 
Day Four 
 
Dispute and Claim Causes and Their Impact – Suspension of Work, Re-sequencing of Work, 
Variation Orders, Variations in Estimated Quantities, Differing Site Conditions, Defective 
Specifications and Drawings, Acceleration of the Work, Force Majeure, Termination for 
Convenience, Termination for Default and Re-procurement, Case Study. 
 
Day Five 
 
Claim and Dispute Management and Prevention; Substantial Completion and Project Hand-
Over – Commissioning and Handing Over, Substantial Completion, Preparation of Punch List, 
Starting of Systems, Conclusion. 
 
  

http://www.projacsacademy.com/


 

 

07- 25 March 2021, Kuwait 

Successful Project Delivery & Close-Out 
 (ECCM Workshops 2, 3, 4) – Certified Program 

 معتمد عالميا –المشاريع بنجاح تسليم وانهاء 

6 

www.ProjacsAcademy.com  

Week Three: 
 
Day One 
 
Claims for Unforeseen Conditions at the Start of the Job – Contractor’s Obligation to Investigate 
the Site, Employer’s Obligation to Give Information About the Site, Unforeseen Behaviours or 
Conditions; Claims for Variations – Variation Order Cost Estimates, Job Factors Affecting 
Productivity, Overhead and Profit, Reservation of Indirect Costs, Forms for Pricing Changes, 
Contract Stipulations to Calculate Cost of Variation; Case Study. 
 
Day Two 
 
Evaluation of Claims Related to Project Scheduling – Techniques for Proving Delay with CPM, 
Concurrent Delays, Acceleration/Job Compression, Checklist for Use of CPM in Litigation, Claims 
for Delay; Cost Estimation for Delays – Scheduling Provisions, Emphasis on Network Analysis 
Techniques, Job Acceleration/Compression, Claims for Disruption, Relationship Between Loss 
and Expense and Extensions of Time; Case Study. 
 
Day Three 
 
Damages for Delay in Construction Projects – Whether to Liquidate or Leave Damages 
Unliquidated, Assessment & Proof of Damages for Delay, Relative Merits of Liquidated vs. 
Unliquidated Damages, How to Liquidate the Right Sum; Counterclaims against the Contractor 
– Set-Off Claims by Employer, Liquidated Damage Claims by Employer, Claims by Employer 
Arising from Defective Materials & Workmanship, Claims by Sub-Contractors for Money Arising 
from Delay & Disruption Caused by Contractor under Contract; Case Study. 
 
Day Four 
 
Building Collaboration – Impact of Litigation on the Development of Disputes, Options for 
Resolving Disputes; Key Elements of a Negotiation – Moving from Positions to Interests, Defining 
and Understanding Interests, Dealing with Rights and Power, Distributive vs. Integrative (Interest-
Based) Negotiation, Structuring a Negotiation, Key Communication Skills, Working with BATNAs, 
Dealing with Positional People and Dirty Tricks, Role Play. 
 
Day Five 
 
Mediation – Knowledge, Skills and Attitudes Needed by Mediators, Mediation Process Overview, 
The Five Tasks in Mediation, Caucusing, Anticipating and Resolving Impasses; Arbitration – 
Features, Institutional and Ad Hoc, Domestic and International, Law of Arbitration and Rules of 
Arbitration, Various Stages in Arbitration; Litigation – Applicable Laws, Legal Requirements and 
Procedures, Expert Witnesses, Conclusion.  
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and highlight the 
techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 7,950USD 

*VAT is Excluded If Applicable 

 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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جدولة أنشطة المشروع وتحديد تكلفة المشروع من أهم عناصر إدارة التشييد، وكذلك تحديد الأنشطة الحرجة 
ومسااارات،ا، وتيرير ذلك علت تكلفة المشااروع وتسااريا مدة انجار المشااروع إذا لرم الأمر، وإدارة الموارد 

أمر أساااساا  ل  المراعبة علت تكاليم المشااروع، وكذلك تحديد الموارد الورمة، وإجراء تسااوية  بكفاءة هو  
للموارد وتوريع،اا لتلبياة احتيااجااج الجادوم الرمن ، لتكون التتاديراج دعيتاة عادر المكاان، للتعاامام ما الحاا ج  

عملية التصاميم، ليتم لت حدود الطارئة الت  ممكن حدور،ا خوم لترة المشاروع، ومتابعة المشاروع منذ بداية  
 الميرانية المتررة والوعج المحدد، ومراعبة التكاليم، والتدلق النتدى لمتابعة المشروع.

 
الدارة التنفيذية ه  عامم أساااااساااا  لنجار البناء. لذا يرتكر البرنامم علت المسااااوولياج التانونية والفنية  

د، وكذلك توريق العتد ل  مختلم المراحم، وكل،ا أمور للمشاااركين ل  المراعبة والشاارام لت موعا التشاايي
أسااساية ل  اامان التواصام الورم لمشااريا التشاييد لطبيعت،ا المتشاعبة. بالااالة لف،م جوان  النراع أرناء  
مرحلة التشااييد والتسااوياج الممكنة، وتيرير ذلك علت التكلفة ووعج المشااروع، وحم الخولاج وتولت تحوم  

البة وخصاااومو. واااارورة حدوب ذلك بيعم تكلفة وأكرر لعالية عبم إعود العتد. بالااااالة  النراع إلت مط
 لمعرلة كيفية تولت ما المطالباج ل  العتد، والتت عد تودى إلت تيخير المشروع وريادة التكلفة.

 
ء مراحم التعاعد، نظرا إلت أن معظم المشاريا عد تستلرم تعديوج جرئيو أو كليو، مما عد ينتم عنو النراع أرنا

وتايرير ذلاك علت وعاج وتكلفاة المشاااااروع، والتعاامام ما النراعااج عبام إعود العتاد، عاد يكون ذلاك من خوم 
تولت أو تتليام المطاالبااج بطريتاة أكرر لعاالياة وتجنا  التتاااااااا  لمادة طويلاة ومكلفاة، من خوم التفااو   

علت اساااتخدام التوانين واجبة التطبيق واللوائ   والوسااااطة وإجراءاج التحكيم والتتااااات. ولذا يتم التركير  
 السارية باعتبارهم الطار التانون  للعتد ، وسيتم تطبيق المفاهيم المذكورة.

 
 

 
 

المتاولين، والمتاولين من الباطن، والم،ندسااااين المعماريين والم،ندسااااين وأصااااحا  الأعمام والمطورين،  
وا ساااتشااااريين، وموظف  التطاع العام والموساااسااااج العامة، والممولين، والمصااارليين،  ومديري العتود،  

والمساتشاارين التانونيين والمحكمين ووكوء التيمين، مساوولون من الوكا ج الحكومية المساوولة، ومديرى  
لم،ندساين  البناء الجمعياج، ومديرى شاركاج إدارة المشااريا، ومديري المشااريا والم،ندساين المعماريين وا

ومدراء البناء والتصااميم والبناء للم،نيين، المعماريين والم،ندسااين والمتاولين، وأصااحا  وكا ج حكومية،  
مفتشا  البناء والتشاييد المديرين، ومديري المشااريا، وعيرهم من المساوولين عن إدارة لعالة ل  مجام تشاييد  

مديري المشاااريا، التصااميم، اسااتشاااراج تسااوية  المبان ، الممولين والمحامين والمسااتشااارين التانونيين،  
الخساائر، ساجم المحكمين والخبراء ا ساتشااريون للتيمين، الدارة العليا، وإدارة المشااريا والنشااءاج مدراء 

 الموعا الم،ندسين، والمالية، والعتود ال،ندسية والتخطيط ومراعبة التكاليم للم،ندسين.
 

 مقدمة

 الحضور
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البرنامم هو تتديم  تتنياج جدولة المشااااروع، إبتداءلا بعوعة المدة وتكلفة المشااااروع، وأنواع  ال،دم من هذا  
تتديراج التكلفة، وما اساتخدام أمرلة عملية لت أساالي  تتديراج التكاليم والجداوم الرمنية للمشاروع، وإعداد 

العوعة بين المده والتكاليم،  للميرانية، والجدوم الرمن  للمشاروع، بتحديد الأنشاطة الحرجة ل  المشاروع، و
وتكلفة إدارة الموارد من حيب التسااااوية وتوريع،ا، وتحليم الوعج والتدلق النتدي، ومتابعة الجدوم الرمن ، 

 وتوريا الموارد والتسوية، واستخدام طريتةالتيمة المكتسبة لمتابعة العمم .
 

اراج ا تصاااااام والتعااون الفعاام ول،م  يرتكر البرناامم علت للياة تحادياد مساااااووليااج الدارة، وتطوير م،ا
للمسوولياج الدارية، والمتطلباج التانونية، والأسالي  الفعالة لحفظ وتتييم إجراءاج تنظيمية جيدة. بالاالة  
ل،م لتحليم أساابا  النراع وأررها علت وعج وتكلفة المشااروع، وعلت تتييم لعام  سااتحتاعاج الأطرام من  

 لت تسوية ودية.أجم التفاو  بشين التوصم إ
 

يعد البرنامم المتدربين لتحليم أسااابا  النراع وأررها علت مدة وتكلفة للمشاااروع، وذلك علت نحو تتييم لعام 
لمساتحتاج الأطرام من أجم التفاو  بشاين التوصام إلت تساوية ودية، وكذلك كيفية إعداد والتفاو  علت  

أدوار كالة أطرام النراع، حتت يتسااانت   التساااوية، وإكساااا  م،اراج التفاو  والوسااااطة من خوم لع  
 التوصم للحم الفعام بالم،اراج المكتسبة، ما ل،م إجراءاج التحكيم والتتاات.

 

 الاهداف

http://www.projacsacademy.com/

