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In today’s dynamic and demanding markets, organizations that wants to lead and achieve growth 
that far exceeds what their competition is planning for as well as what they have been used to in 
the past, cannot afford to be just a good organization, but rather a Great Organization. 
 
Great Organizations need to adopt aggressive, well-balanced and coordinated strategies to 
achieve their desired vision. Those strategies need to identify attainable and measurable goals, 
for which the organization can assure that their strategies will be deployed as planned.  
 
What this means? Organizations who want to become Great Organizations need to shift their 
strategy from “Running the Business” to “Growing the Business”. This would require those 
organizations to initiate, strategically align, prioritize, plan and successfully deliver hundreds of 
projects to achieve their desired vision. Those will include strategy, operational, new-product, 
new-services and capital investment projects. Projects that will require individuals from the 
different functional divisions to be set accountable for delivering their scope as well as manage 
resources, labor and non-labor, collaborate with other team members, and communicate with 
external and internal stakeholders. Having a project management methodology will strongly help 
organizations to achieve its strategic objectives. 
 
This program aims to serve as guidelines for the candidates interested in developing & improving 
a project management methodology for their corporate based on the PMBOK Guide. The Project 
Management Body of Knowledge “PMBOK” Guide 6th Edition is an American National Standard. 
It is the de facto global standard for project management which focuses on the development of 
the project management processes based on the best practice of the project management 
practitioners all over the world and which could help a corporate achieving its strategic objectives 
and reaching the capability maturity model. This course will cover: 
 

• Project Initiation Process Group aims to authorize the project / phase to start based on 
its feasibility and its compatibility to the corporate strategic objectives. 

• Project Planning Process Group aims to develop an integrated plan for the project / phase 
coping with the project’s objectives. 

• Project Executing Process Group aims to implement successfully the project’s 
management plan where the planning, execution and monitoring & controlling of the 
project should be worked out simultaneously to achieve the project’s objectives. 

 
Upon completing this program, the candidates will be to cover most of the requirements needed 
for Project Management Professional exams: “PMP, PMI-RMP, and SP”. 
 

Introduction 
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Upon the completion of the course, the candidates will be able to: 
 

• Understand the new concepts of Project Management created by PMI.  
• Understand and demonstrate the project management process groups as per the PMBOK 

Guide 6th edition “Initiation, Planning, Execution, Monitoring & Controlling and Closing”. 
• Work as a core group for their organizations to create a project management 

methodology to enhance their business. 
• Practice for the PMI professional exam “PMP, PMI-RMP, and SP”.  
• Determine the gap areas they may have and follow a road map to enhance their 

competency level.  
 

  

 
 
Project managers, program managers and project management practitioners who are or will be 
involved in the areas of engineering, production, data processing, research and development, 
construction, corporate planning, finance and marketing. 
 
This course is of particular importance to executives, managers and supervisors in government 
and industry who are concerned with effectively managing ventures and projects where cost, 
schedule and performance of programs must meet rigid requirements.  
 
Certified PMPs attending this program will earn 50 PDUs which are sufficient for them to renew 
their PMP credential.

Objectives 
 

Who Should Attend? 

http://www.projacsacademy.com/
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Workshop “1” for 5 days (Project Initiation and Planning Fundamentals): 
 

o Introduction 
o Pre-assessment 
o Project Management Framework 

▪ Definitions 
▪ Project Management Context 
▪ Organizational Influences on Project Management 
▪ Project Management Process Groups 

o Project Management Skills 
▪ Project Management Knowledge Competency 
▪ Project Management Performance Competency 
▪ Personal Competency 

o Test your knowledge 1 
o Project Management Initiation Process Group 

▪ Developing the Project Charter 
▪ Identify Stakeholders 

o The role of the Project Management Team in Initiating the Project / Phase. 
o Project Planning Fundamentals: 

▪ Develop Project Management Plan  
▪ Plan Scope Management 
▪ Collect Requirements 

• Technical & Management Requirements and HSE Requirements 
▪ Define scope 
▪ Create Work Breakdown Structure 

o Introduction to MS Project 
o Test your knowledge 2 

 
 
  

Course Outline 

http://www.projacsacademy.com/
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• Workshop “2” for 5 days (Project Execution and Advance Planning) 
o Project Management Advance Planning Process Group. 

▪ Plan Schedule Management 
▪ Define Activities 
▪ Sequence Activities 
▪ Estimate Activity Resources 
▪ Estimate Activity Duration 
▪ Develop Schedule 

• Using MS Project in developing the project schedule 
▪ Plan Cost Management 
▪ Estimate Cost 
▪ Define Budget 

• Using the MS Project in developing the project S curve 
▪ Plan Quality Management  
▪ Plan Resource Management 
▪ Plan Communications Management 
▪ Plan Risk Management  
▪ Identify Risks 
▪ Perform Qualitative Risk Analysis 
▪ Perform Quantitative Risk Analysis 
▪ Perform Risk Response Planning 
▪ Plan Procurement Management 
▪ Plan Stakeholders Management 

o The role of the Project Management Team in Planning the Project / Phase. 
o Test your knowledge 1 
o Project Management Executing Process Group 

▪ Direct & Manage Project Work 
▪ Manage Knowledge 
▪ Manage Quality  
▪ Acquire Resources 
▪ Develop Team 
▪ Manage Team 
▪ Manage Communications 
▪ Conduct Procurement 
▪ Manage Stakeholder Engagement 

o The role of the Project Management Team in Executing the Project / Phase 
Management Plan. 

o Test your knowledge 2 
 

 

 
  

• Pre-assessment 
• Live group instruction 

Training Method 

http://www.projacsacademy.com/
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• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and highlight the 
techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 5,500USD 

*VAT is Excluded If Applicable 

 
  

Program Support 

Schedule 

Course Fees* 

http://www.projacsacademy.com/
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 للتع،مل  ه،مة أداة  أصررب     والتي  المشررروع،   لإدارة  جديدة مداخل  تتطلب   التغيير دائمة  اليوم  عمل  بيئة  إن
  السرو،  أصرب   وكلم،.  المتزايدة  الع،لمية  والمن،فسرة  الإنكم،ش  الم ددا   الموارد   السرو،   مع  العصرر هذا  في

  ك،فية  غير  تكون  و ده،  والفنية  الإدارية المه،را    فإن  دين،ميكية   أكثر  المشرررروع،    على  الق،ئمة  والمنظم،  
 .المش،ريع تعقيدا   مع للتع،مل

 
 لإدارة  الأمريكي المعهد   عن الصرر،درة  المشررروع،   إدارة  إ تراف شرره،دة  أصررب     الأخيرة  السررنوا    وفي

 إدارة   لمع،يير  وفق،  الإ تراف   ع،لم  في  وطلب،    فع،لية  الع،لمية الشررره،دا    أكثر  من  وا دة  PMI المشرررروع،  
:  هي    للمعرفة  مج،لا    9  من  المشررررو   إدارة  في  للع،ملين اللازمة  والمه،را    المع،رف  تسرررتمد   المشررر،ريع 

 .  المشتري،   وإدارة والمخ،طر   والاتص،لا     البشرية والموارد  والجودة والتكلفة والوق   والنط،، التك،مل
 
 إدارة مج،ل  في  ومه،راتهم  معرفتهم  وتعزيز  خبراتهم  لتب،دل  للمشررر،ركين  جيدة  فرصرررة  سررريوفر  البرن،مج  هذا

  سرريتم   يث  PMP اختب،ر  بأداء  يهتمون  الذين  لأولئك  جيدة  فرصررة  أيضرر،  البرن،مج  يقدم  وسرروف.  المشرر،ريع
 .PMPاختب،ر  أداء على والتدريب  والنص،ئ  وال يل  العملية  على تم،م، التعرف

 
 لتجديد   لهم  ك،فية  وهي  PDUs  75  على  البرن،مج  هذا  ي ضررون  الذين  المعتمدين  PMPs  ي صرل  سروف*    

 PMP في اعتم،دهم
 
 

 
 

 في نهاية البرنامج سوف يتمكن المشاركون من معرفة كافة المعلومات والمهارات المطلوبة لكل مما يلي:
 

 الأمريكي. لمف،هيم الجديدة لإدارة المشروع،  والص،درة عن معهد الإدارةا •

المتك،ملة  إدارة  لإدارةا  :فهم ك،فة بنود الدليل المعرفي لإدارة المشرروع،  والتي تشرمل كل مم، يلي •
الموارد البشرررررريرة  إدارة  مجر،ل المشررررررو   إدارة الوقر   إدارة التكر،ليف  إدارة الجودة  إدارة

 .المسئولية المهنية والإجتم،عية    إدارة المخ،طر  إدارة المشتري،  والعقود الإتص،لا

 المشروع، . فهم طبيعة إختب،ر إ تراف إدارة •

 الدراسة للإختب،ر. •

 "ضعفك ت ديد الفجوة "نق،ط •

 ستطوير الثقة ب،لنف •
 
 

 مقدمة

 الاهداف

http://www.projacsacademy.com/
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المج،لا  الهندسرية  الإنت،جية  مع،لجة  مدراء المشر،ريع ومدراء البرامج المشر،ركين أو الذين سريشر،ركون في  
البي،ن،   الب ث والتطوير  الإنشررر،ءا   التخطيط الميسرررسررري  التصرررنيع  الم،لية   والتسررروي   ويعتبر هذا 
البرن،مج ذو أهمية خ،صرة للإدارة العلي،  المدراء  المشررفين في القط،  ال كومي والصرن،عي المهتمين بإدارة 

 ع التي يجب تلبية المتطلب،  الم،لية وجدولة وتنفيذ البرامج الزمنية.الشرك،  المشتركة والمش،ري
 
 

 
 

o مقدمه 
o   اختب،ر م، قبل الدورة 
o   ،اط،ر عمل ادارة المشروع 

 التعريف،   ▪
 علم ادارة المشروع،    ▪
 الت،ثير الميسسى على ادارة المشروع،   ▪
 مجموعه عملي،  ادارة المشروع،   ▪

o   الخ،صه بعلم ادارة المشروع،  المه،را 
 المه،را  المعرفيه ▪
 مه،را  الاداء   ▪
 المه،را  الشخصيه  ▪

o  1اختبر معلوم،تك 
o  مجموعه عملي،  البدء 

 تطوير ميث،، المشرو   ▪
 ت ديد اص ،ب المصل ه  ▪

o دور فري  ادارة المشرو  فى عملي،  البدء 
o   اس،سي،  التخطيط للمشرو 

 تطوير خطه ادارة المشرو    ▪
 مشرو  ادارة نط،، ال ▪
 جمع  المتطلب،   ▪
 ت ديد النط،،  ▪
 انش،ء هيكل تجزئة العمل ▪

o   مقدمه عن برن،مجMS Project 
o   2اختبر معلوم،تك 

 
 

 الحضور

 محتويات الدورة

http://www.projacsacademy.com/
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 ( المتقدم أي،م )تنفيذ المشرو  والتخطيط  5" لمدة  2ورشة العمل "  •

 لإدارة المش،ريع.  المتقدم مجموعة عملي،  التخطيط  •

o  خطة إدارة الجدول 

o  ت ديد الأنشطة 

o  الأنشطة  تسلسل 

o  تقدير موارد النش،ط 

o  تقدير مدة النش،ط 

o  الزمنى  تطوير الجدول 

o   استخدامMS Project   في تطوير جدول المشرو 

o  خطة إدارة التكلفة 

o  تقدير التكلفة 

o  ت ديد الميزانية 

o   استخدامMS Project  المشرو    تكلفة   في تطوير من نى 

o خطة إدارة الجودة 

o  خطة إدارة الموارد 

o خطة إدارة الاتص،لا   

o  خطة إدارة المخ،طر 

o  ت ديد المخ،طر 

o  إجراء ت ليل المخ،طر النوعية 

o إجراء ت ليل المخ،طر الكمية 

o  إجراء تخطيط الاستج،بة للمخ،طر 

o   ،خطة إدارة المشتري 

o خطة إدارة أص ،ب المصل ة 

 دور فري  إدارة المشرو  في تخطيط المشرو  / المر لة.  •

 1اختبر معلوم،تك   •

 

 إدارة المشرو  مجموعة عملية تنفيذ  •

o   توجيه وإدارة عمل المشرو 

o إدارة المعرفة 

o إدارة الجودة 

o  ال صول على الموارد 

o   تطوير فري 

o   إدارة الفري 

http://www.projacsacademy.com/
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o   إدارة الاتص،لا 

o   ،إجراء المشتري 

o  إدارة مش،ركة أص ،ب المصل ة 

 دور فري  إدارة المشرو  في تنفيذ خطة إدارة المشرو  / المر لة.  •

 2اختبر معلوم،تك   •

 

http://www.projacsacademy.com/

