



an  egis company

بروجاكس للتدريب والتطوير
Projacs Training and Development

In cooperation with University of Washington
Construction Management Executive Program
بالتعاون مع جامعة واشنطن - البرنامج التنفيذي في إدارة
التشييد

05 – 09 August 2019

USA/ Seattle

A Member of:



PROJACS ACADEMY



ProjacsAcademy.com



Introduction

The focus of this one-week technical program is on the latest developments and newest techniques for planning and managing the construction of projects. Projacs Academy has enlisted expertise from academia to discuss and demonstrate state-of-the-art techniques for construction management. Attendees will learn the latest methods for developing project requirements as well as managing the design and construction of major projects. The program addresses the newest technologies and strategies used for construction management. The Program will include a site visit to the University of Washington.

Objectives

By the end of this course practitioners shall learn to:

1. To learn the latest trends in project planning and design management.
2. To learn about the latest trends in alternative project delivery methods and contract procurement strategies.
3. To learn about the latest trends in the use of technology for managing the design and construction of projects.
4. To examine alternative strategies for facilities services contract procurement and management.
5. To examine new trends in managing construction operations.

Who Should Attend?

This program is structured to meet the educational need of professionals who have project design and construction responsibilities. The focus is from the perspective of government agencies or private companies that have project design and construction activities.

Course Outline

DAY 1:

Morning welcome and outline of day's activities.

PROJECT PLANNING

- Long-Range Planning
- Master Planning
- Project Planning

DESIGN MANAGEMENT

- Managing Design Bid Build Projects
- Managing Design-Build Projects
- Managing Construction Manager at Risk Projects

SECURITY PLANNING

- Security Criteria
- Security Systems

DAY 2:

Morning welcome and outline of day's activities.

PROJECT DELIVERY SYSTEMS AND CONTRACT

PROCUREMENT SYSTEMS

- Project Delivery Systems
 - Traditional
 - Fast-Track
 - Design-Build
 - Agency Construction Manager
 - Construction Manager at Risk
- Project Procurement Systems
 - Lump Sum
 - Unit Price
 - Cost Plus
 - Cost Plus with a Guaranteed Maximum Price

ENVIRONMENTAL HEALTH AND SAFETY

- Safety Programs
- Accident Prevention Plans
- Hazardous Materials Communication

DAY 3:

Morning welcome and outline of day's activities.

JOB ORDER CONTRACTING

- Benefits of Job Order Contracting
- Job Order Contracting Process

CONSTRUCTION PROJECT MANAGEMENT TECHNIQUES

- Procurement Processes
- Construction Contract Administration
- Construction Contract Closeout

PROJECT COMMISSIONING

- Selection of a Commissioning Agent
- Planning
- Execution

DAY 4:

Morning welcome and outline of day's activities.

VALUE ENGINEERING AND LIFE CYCLE COST ANALYSIS

- Value Engineering Principles
- Value Engineering Process
- Life Cycle Cost Analysis

QUALITY MANAGEMENT

- Planning

- Conformance Inspections

SITE VISIT TO UNIVERSITY OF WASHINGTON

DAY 5:

Morning welcome and outline of day's activities.

MAXIMIZING THE BENEFITS OF BUILDING - INFORMATION MODELS

NEW TRENDS IN CONSTRUCTION MANAGEMENT IN THE UNITED STATES

- Partnering
- Alternative Dispute Resolution Techniques
- Private Public Partnerships
- Integrated Project Delivery

Training Method

- Pre-assessment
- Live group instruction
- Use of real-world examples, case studies and exercises
- Interactive participation and discussion
- Power point presentation, LCD and flip chart
- Group activities and tests
- Each participant receives a binder containing a copy of the presentation
- slides and handouts
- Post-assessment

Program Support

This program is supported by interactive discussions, role-play, and case studies and highlight the techniques available to the participants.

Schedule

The course agenda will be as follows:

- Technical Session 08.30-10.00 am
- Coffee Break 10.00-10.15 am
- Technical Session 10.15-12.15 noon
- Coffee Break 12.15-12.45 pm
- Technical Session 12.45-02.30 pm
- Course Ends 02.30 pm

Course Fees*

- **4,500USD**

**VAT is Excluded If Applicable*

مقدمة

يركز هذا البرنامج الفني على آخر التطورات وأحدث التقنيات لتخطيط ودارة بناء المشاريع .وسيتعلم الحضور أحدث الأساليب لتطوير متطلبات المشروع فضلا عن إدارة وتصميم وبناء المشاريع الكبرى .ويتناول البرنامج أحدث التقنيات والاستراتيجيات المستخدمة لإدارة الإنشاءات .سيتضمن البرنامج زيارة إلى موقع جامعة واشنطن.

أهداف البرنامج

في نهاية هذه الدورة المتدربين سوف يتمكن المتدربون من:

- معرفة أحدث الاتجاهات في مجال تخطيط المشاريع وإدارة التصميم.
- معرفة المزيد حول أحدث الاتجاهات في أساليب تنفيذ المشاريع البديلة واستراتيجيات الشراء والعقد.
- التعرف على أحدث الاتجاهات في مجال استخدام التكنولوجيا لإدارة تصميم وبناء المشاريع.
- دراسة الاستراتيجيات البديلة للشراء وعقد خدمات إدارة المرافق
- دراسة الاتجاهات الجديدة في إدارة عمليات البناء .

الحضور

يهدف هذا البرنامج لتلبية الاحتياجات التعليمية للمهنيين الذين لديهم تصميم المشروعات والبناء . و سيتم التركيز علي كيفية اداره المشروعات من وجهة نظر الجهات الحكومية أو الشركات الخاصة التي لديها أنشطة تصميم المشروعات والبناء .