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The effective management of initiatives and business improvement projects is fundamental to 
‘Making Strategy Happen’. The organization cannot attain its desired future state without critical 
projects that create a step change in performance and close the performance gaps. In a recent 
survey by the Economist Intelligence Unit, 88% of executives acknowledged that executing 
strategic initiatives successfully will be essential to their organization’s competitiveness over the 
next 3 years. Yet less than 50% of strategic initiatives are well implemented. 
 
This course helps the government transformation sponsors and managers quickly understand 
and navigate the technical and business complexity of the initiative’s management.  This course 
provides the participants with the tools and techniques to plan, specify, build and implement the 
strategic initiatives that accelerate the organization benefits realization. The initiatives 
management will help in creating more quickly and confidently plan and develop, deliver and 
realize the organization benefits.  
 

 
 
By the end of this course practitioners shall learn to: 

• The precipitants will learn how to manage the initiatives. 

• To be proactive and face the implementation challenges of strategic and operational 
initiatives and providing solutions. 

• Analyzing the gaps and evaluating the pain points that come along with the strategic 
initiatives’ implementation (projects/programs). 

• Creating a motivating and deliverable work environment that attracts competent and 
national talents. 

• Supporting the initiatives governance framework to ensure disciplined internal operation 
and alignment with government agencies. 

• Following up on - and improving – the processes of the organizations relating to the 
strategic plans. 

• Raising awareness in the organizations towards the latest developments in initiative 
management tools and techniques. 

 
  

Introduction 
 

Objectives 
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• Project managers and teams 

• Project sponsors and champions 

• Planning and control managers 

• Government employees 

• Vision realization managers 

• Business management units 
 

 
 

DAY 1 
Introduction   

• Initiative Vs Ideas 

• Initiative, P3 relationship 

• Initiative management phases  

• Initiative management processes  

• Initiative management functional 4 roles for success 

• First role: P3 management 

• Second Role: Business analysis 

• Third role: Deliverables ownership 

•  Fourth role: Change management 
 
DAY 2 
Initiatives Planning 

• Prioritizing and defining strategic initiatives to address performance gaps 

• leadership and motivation. 

• Maintaining focus and commitment. 

• Coordination team member tasks and using resources efficiently and effectively. 

• The business goals and objectives and the background of the organization. 

• Identify cost saving opportunities, increase efficiencies, and decrease errors and issues. 

• Identify business users at various levels to gather and validate information. 

• Identify the impact of a solution inside and outside of their organization. 

• List the stakeholders and users of the end deliverable. 

• Interview stakeholders and users and identify their expectations of the end deliverables. 

• Create requirement for the end deliverable from the interviews and get them approved 
by all parties. 

Who Should Attend? 

Course Outline 
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• Establish a common understanding of the projects goal, objectives, deliverables including 
the product, service or deliverable. 

• Create a list of tasks that will produce each of the deliverables of the initiative. 

• Estimate the duration of each task and the number of people required to work on it. 

• Identify the dependencies between each task to establish their order for starting. 

• Create a schedule of when each task is to start and finish. 

• Create a budget for each deliverable and expense type. 
 
DAY 3 
Initiatives governance 

• Governance domain 

• Governance functions 

• Governances processes 

• Governance committee 

• Strategic alignment 

• Risk management 

• Financial management 

• Performance management 
 
DAY 4 
Initiatives Implementation 

• Managing the implementation of the initiative portfolio 

• Design the deliverable (project/program). 

• Build the deliverable (project/program). 

• Test the deliverable (project/program). 

• Verify the deliverable meets all the established requirements. 

• Transition plan to launch the use of the deliverable, service or result. 

• Adoption by reducing the resistance to the change brought on by the new deliverable. 

• Resolving any anomalies related to the use of the deliverable, service or result. 

• Fulfill the role of the initiative creatives and builders. 

• Creating the domain knowledge to advise the project manager when needed. 

• Developing the deliverables as specified. 

• Integrate the teamwork with the work of the other subject matter experts (outsources). 
 
Day 5 
Initiatives Auditing and continuous improvement 

• Tools and Techniques for auditing Processes 

• Overseeing a P3O and cross-functional project teams 

• Facilitating peer reviews and dialogue to assess risks and address issues 

• Capturing learning from implementation to improve practices and processes 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 
 

 
 
This program is supported by interactive discussions, role-play, and case studies and highlight 
the techniques available to the participants.  
 
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

 

 
• 2,950USD 

*VAT is Excluded If Applicable 

 
 
 

Training Method 

Program Support 

Schedule 

Course Fees* 
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ا أ اااا اااتسا  لتن ت   ت الإ اااتراتت"تة   م تم ا  عد الإدارة الفعالة للمبادرات ومشاااارتح تن اااتا اأمماا أمرس

  ت وتر للمؤ اا ااة تن ت  نالتلا الم اات بلتة المرووبة دوا و"ود مشااارتح يامة تؤدي رلخ تةتتر   وة   
   درا اة ا ات ئاا تة ندتأة أ"رتلا وندة المعلومات اماتئاادتة ت امتر   واأداء ورولاق  "وات اأداء   

ام ااتراتت"تة بن"اس  اات وا ياارورتسا ل درة مؤ اا ااتل   ٪ ما المدترتا التنفتذتتا بأا تنفتذ المبادرات 88
٪ ما المبادرات ام ااتراتت"تة تت     50التنا  ااتة ملخ مدار ال اانوات الألاق ال ادمة  ومح ذلف ت  قا أاا ما  

 .تنفتذيا بش ا "تد 
 

لت"ارتة  ملخ  ل  التع تدات الفنتة والمشاارتح التنوا الن وم   ت اامد يذ  الدورة ال"لات الرامتة والمدترتا  
تو ر يذ  الدورة للمشاااار تا اأدوات والت نتات اللا مة و  ات و ائاااة الم ا اااي ال ااارتعة لإدارة المبادر

لت  ت  وتندتد وبناء وتنفتذ المبادرات الإ ااتراتت"تة الت  ت اار  ما تن ت   وا د المن مة   اات ااامد ردارة 
 .ة أ بر وأ ةالمبادرات    رنشاء وتنمتة وت دت  وتن ت   وا د المؤ  ة ب رم

 

  

 
 :من المتدربون يتمكن سوف المتدربين الدورة هذه نهاية في

 
 .ا  تفتة ردارة المبادرات شار و و  تتعل  الم  •
 . تبااتة وموا"لة تندتات تنفتذ المبادرات ام تراتت"تة والتشةتلتة وتو تر النلوات وتا الملارات ام  •
 .الأةرات وت تت  ن ا  األ  الت  تترا   مح تنفتذ المبادرات ام تراتت"تة )المشارتح / البرامج( تنلتا  •
 . ل  بت ة مما منف ة واابلة للتنفتذ ت"ذي الموايي الم تئة والو نتة  •
 .الن ومتة تنومت دم  ر ار نو مة المبادرات ليماا التشةتا الدا ل  المنيب  والمواءمة مح ال  •
 .مملتات المن مات المتعل ة بال    ام تراتت"تة -وتن تا  -ابعة مت  •
 .رذ اء الوم     المن مات بأندق الت ورات    أدوات وت نتات ردارة المبادرة  •

 

 
 

 مدتري المشارتح و رق  •
 رماة المشرو    •
 مدتري الت  ت  والراابة  •
 مو ف  الن ومة  • 

 تن ت  الرؤتة مدتري  •
 ندات ردارة اأممااو  •

 مقدمة

 البرنامج أهداف

 الحضور
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 1اليوم 
 

 المقدمة
 مبادرة م ابا اأ  ار •
 العلااة P3المبادرة ت  •
 مرانا ردارة المبادرة •
 مملتات ردارة المبادرة •
 أدوار للن"اس 4مبادرة الإدارة الو تفتة  •
 P3 الدور اأوا: ردارة •
 تنلتا اأممااالدور الأان :  •
 الدور الأالق: ت لت  المل تة •
 الدور الرابح: ردارة التةتتر •

 
 2اليوم 

 
 تخطيط المبادرات

 تندتد اأولوتات وتندتد المبادرات ام تراتت"تة لمعال"ة  "وات اأداء •
 .ال تادة والتنفت  •
 .النفا  ملخ التر ت  واملت ا  •
 .وارد ب فاءة و عالتةملا  ميو  رت  التن ت  وا ت دا  الم •
 .أيدا  وواتات العما و لفتة المن مة •
 .تندتد  رص تو تر الت الت  ت و تادة ال فاءة ت وت لتا اأ  اء وال ياتا •
 .تندتد م ت دم  اأمماا ملخ م تل  الم توتات ل"مح والتن   ما ئنة المعلومات  •
 .تندتد تأأتر النا دا ا و ارج من متل  •
 .المئلنة والم ت دمتا للت لت  النلا   اا مة أئناي  •
 .م ابلة أئناي المئلنة والم ت دمتا وتندتد تواعاتل  ما الت لتمات النلا تة •
 .رنشاء شر  للنلاتة اابلة للت لت  ما الم ابلات والنئوا ملتلا المعتمدة ما ابا "متح اأ را  •
 .ما    ذلف المنتج أو ال دمة أو الإن"ا تأ تس  ل  مشترف للد  المشارتح واأيدا  والت لتمات ب •
 .رنشاء اا مة بالملا  الت   تنتج  ا ما نواتج المبادرة •
 .ت دتر مدة  ا ملمة ومدد اأش اص الم لوي للعما ملتلا •
 .تندتد التبعتات بتا  ا ملمة لتندتد ترتتبلا للبدء •
 .رنشاء "دوا  من  مندما ت وا  ا ملمة لبدء ورنلاء •
 .رنشاء مت انتة ل ا نو  الت لت  والنف ات  •

 
  

 محتوى الدورة

http://www.projacsacademy.com/


 

 

20 – 24 June 2021,     Dubai / UAE  

Initiatives Management of Government Transformation Projects 
 إدارة المبادرات لمشاريع التحول الحكومي

8 

www.ProjacsAcademy.com  

 3يوم ال
 

 حوكمة المبادرات
 م"اا النو مة •
 و ا   النو مة •
 مملتات النو مة •
 ل"نة النو مة •
 التوا   ام تراتت" • •
 ردارة الم ا ر •
 ادارة مالتة• •
 ادارة اأداء• •

 
 4اليوم 

 
 تنفيذ المبادرات

 ردارة تنفتذ منف ة المبادرة •
 .الإن"ا  )مشرو  / برنامج(تئمت   •
 .بناء الناتج )المشرو  / البرنامج( •
 .ا تبار الت لت  )المشرو  / البرنامج( •
 .التن   ما الت لت  تف  ب"متح المت لبات المعموا بلا •
 .  ة امنت اا لإ لاق ا ت دا  الت لت  أو ال دمة أو النتت"ة •
 .التةتتر الناتج ما الإن"ا  ال"دتد التبن  ما  رت  الند ما م اومة  •
 .نا أي ما النامت الشاذة المتعل ة با ت دا  الت لت  ت ال دمة أو النتت"ة •
 .الو اء بدور المبادرة المبدمتا والبنا تا •
 .رنشاء معر ة الم"اا لت دت  المشورة رلخ مدتر المشرو  مند النا"ة •
 .ت وتر النواتج ملخ الننو المندد  •
 .لعما ال"مام  مح مما  براء المويو  الآ رتا )مئادر  ار"تة(دمج ا •

 
 5يوم ال
 

 مبادرات التدقيق والتحسين المستمر
 اأدوات والت نتات لعملتات التدات  •
 و رق المشرو  متعددة الو ا   P3O الإشرا  ملخ •
 تت تر ا تعراض اأاراا والنوار لت تت  الم ا ر ومعال"ة ال ياتا •
 الت ا  التعل  ما التنفتذ لتن تا الممار ات والعملتات  •

 

http://www.projacsacademy.com/

