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Increasing demands for capital projects are placing greater stress on available funding 
resources. In this period of belt-tightening and reduced budgets, it is imperative to find 
ways of doing more with less. Value Engineering (VE) has proved to be a valuable tool in 
stretching capital, construction, operation and maintenance dollars to achieve the 
required goals for reduced costs, both in the public and private sector. Use of VE 
techniques also typically results in improvements in facility performance, even at these 
lesser costs.  
 
The Value Engineering Technology is a problem-solving system designed to accomplish 
essential functions of products, materials and services at the lowest cost without sacrifice 
of quality or delivery requirements. A Value Management Program manages costs and 
manages change through the deliberate use of the technology. A successful program 
requires management support, proper planning and organization, and an understanding 
of the technology.  The Training Course and Its Workshops deal primarily with the learning 
and application of the technology.   

 

 
 
Upon completion of this training course, participants will know: 
 

• Mitigation of risk by selection of the most suitable project design type  

• Methods of selection of the most suitable building systems   

• Terms and conditions - examples of commercial terms  

• Reducing total cost of project without any changes of functions and quality 

• Developing better building functions  

• How to determine fair and reasonable prices and times  

• Structuring economic price adjustments  

• Negotiation planning and strategies  

• Value Engineering management techniques 
 
  

Introduction 

Objectives 
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This course is recommended for anyone involved with the design stage of construction, 
maintenance and repair projects:  
 

• Architectural engineers 

• Structural design engineers 

• Construction engineers 

• Mechanical engineers 

• Electrical engineers 

• Process / operation engineers  
 

 
 
Day One    
 

1. INTRODUCTION 

• Course Objectives 
2. VALUE ENGINEERING BRIEFING 

• Definition of Value Analysis/ Engineering 

• Results of VA/ VE Programs 

• History of Value Analysis/ Engineering 

• Reasons for Unnecessary Cost 

• All Cost is for Function 

• Value Methodology 

• Case Studies 
3. INFORMATION PHASE 

• Project Selection, VE Objectives, VE Team Selection 

• Information Requirements for VE 

• Workshop Logistics 

• Workshop Information Phase 
4. PROJECT WORKSHOP – INFORMATION PHASE 

• Organize Into Project Teams (4-6 People Each) 

• Select Team Leader & Recorder 

• Project Overview, Design Documents, Cost Estimate 

• VE Objectives 
 
Day Two 
 

5. FUNCTION ANALYSIS PHASE 

Who Should Attend? 

Course Outline 
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• Function Models: 

• Cost, Quality, Risk, LEED (Sustainability) 

• Function Analysis Process 

• Function, Cost, Worth Worksheet 

• FAST Diagramming 

• Level of Abstraction 

• Development of Worth 

• Function, Cost, Worth Worksheet 

• FAST Diagramming 
6. PROJECT WORKSHOP - FUNCTION ANALYSIS PHASE 

• Function Cost Model 

• Quality, Risk and Other Function Models 
 
Day Three  

 
7. CREATIVE PHASE 

• In-Depth Brainstorming 

• Delphi Technique 

• Force Field Analysis 

• Other Creativity Techniques 
8. PROJECT WORKSHOP - CREATIVE PHASE 

• Idea Generation for Basic Function(s) 

• Force Field Analysis 

• Other Creativity Techniques 
9. EVALUATION PHASE 

• Idea Generation - Advantages/Disadvantages 

• Cost Estimating 

• Matrix Evaluation Techniques 

• Sample Projects 

• Class Exercise 
 

Day Four 
 

10. PROJECT WORKSHOP - EVALUATION PHASE 

• Idea Comparison 

• Idea Ranking 

• Initial Criteria Evaluation 

• Cost Estimating 

• Initial Matrix Evaluation 
11. SPECIAL TOPIC: “VE IN DESIGN BUILD” 
12. DEVELOPMENT PHASE 

• Life Cycle Costing Techniques 

• Manual Method Using Short Format 
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- Annualized & Present Worth Methods 
- Inflation & Escalation 

• Computer Spreadsheet Approach to LCC 

• Exercise – Life Cycle Cost Analysis 
13. PROJECT WORKSHOP - DEVELOPMENT PHASE 

• Life Cycle Cost of Alternates 

• Evaluation Matrix 

• Life Cycle Cost of Alternates 

• Weighted Evaluation 

• Proposal Sketches, Narratives, etc. 
 

Day Five    
 

14. PRESENTATION PHASE 

• Salesmanship, Overcoming Resistance to Change 

• Oral Presentation 

• Written Proposal 

• Sample Projects 
15. PROJECT WORKSHOP - PRESENTATION PHASE 

• Individual Counseling Sessions - Optional 

• Complete Written Proposals 

• Prepare Oral Presentations 

• Instructor Review of Proposals 

• Team Oral Presentations 
16. CERTIFICATES/ CLOSING REMARKS 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation. 
• slides and handouts. 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and 
highlight the techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 5,200 USD 

*VAT is Excluded If Applicable 
 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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تؤدي الطلبات المتزايدة على المشاااعيا العماااماليى زلى زيادة العاا ط على ملاعد التمليا المتا ىذ        
من العاااعلعي زي اد طعل للمياا بالمزيد بملاعد م اذ متبتت    المخفعاااى الفتعة من شاااد ال زاا لالميزاتيات  

ء لالتشاااا يا لالةااااياتى لت مي  ا  دا  ى    زيادة عمس الماا لالبتام  ( متها مداة  ي   VEى )يهتداااااى الميمال
الهتداااااى المطللبى لتخفيض التكالي      كا من المطاعين العاا لالخاصذ عادةً ما يؤدي ااااااتخداا تمتيات  

      تى        التكالي  ا  اذازلى ت ايتات    مداء المع الميميى
 

مةاما نت از اللظاف  ا ااااايى للمتت ات لالخدمات ب  ا   ى    تظاا ل ا المشاكتت يهتدااى الميمالتمتيى  
ى التكالي  ليديع الت ييع من  يالميم الهتدااااىتكلفى دلن التعااا يى بمتطلبات ال لدة مل التاااالياذ يديع بعتام   

  ختا الااااتخداا المتعمد للتكتللل ياذ يتطلا البعتام  التا د دعمًا زداعيًا لتخطيطًا لتتظيمًا متاااابين ل همًا
 للتكتللل ياذ تتتالا الدلعة التدعيبيى للعش العما الخاةى بها بشكا مااا  تعلا لتطبي  التكتللل ياذ

 

  
 

 المشاعكلن:  يتعلاال    التدعيب    البعتام  اعتد الاتتهاء من    
 

 التخفي  من المخاطع عن طعي  اختياع متاا تلع تةميا المشعلع  •
 البتاء طعل اختياع متاا متظمى  •
 ممتلى على الشعلط الت اعيى  -الشعلط لا  كاا  •
 تخفيض التكلفى ان ماليى للمشعلع دلن مي ت ييعات    اللظاف  لال لدة  •
 تطليع لظاف  بتاء م عا  •
 كيفيى ت ديد مل ات لماعاع عادلى لمعمللى  •
  يكلى تعديتت ا اعاع الا تةاديى  •
 تخطيط لااتعاتي يات التفالض  •
 الهتداى الميميى تمتيات زداعة  •

 
  

 المقدمة

 الأهداف
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  ي شخص يشاعك    مع لى التةميا لمشاعيا البتاء لالةياتى لانةتح:   البعتام   ايلةى به  
 

 المهتداين المعماعيين  •
 مهتدال التةميا انتشاف   •
 مهتدال البتاء  •
 المهتداين الميكاتيكيين  •
 كهعبافيين المهتداين ال •
 مهتدال العمليات  •

 الحضور
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