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In this 5 days workshop you will analyze the issues when a dispute arises during 
construction, examine its time and cost impacts on a project, and learn how to put in place 
more cost-effective procedures to resolve such disputes amicably by the parties before 
project close-out. You also learn how to deal with contract claims, prepare and negotiate 
a settlement, and produce a counterclaim if needed. You will build your negotiation and 
mediation skills, learn how to prepare for and proceed with arbitration, and how to deal 
with litigation.  
 

 
 
The aim of this workshop is to prepare you to analyze dispute causes and their impact on 
the time and cost of a project, and to effectively assess the parties’ entitlements in order 
to negotiate an amicable settlement. You will also expand your knowledge of negotiation 
and mediation and improve your practical skills, through role plays, to more effectively 
resolve disputes in an amicable manner. You will also gain a better understanding of how 
arbitration works, and how to deal with litigation if all else fails to resolve the matter. 
 

 
 
This workshop will benefit contractors, sub-contractors, building design engineers, civil 
engineers, employers, developers, contract managers, project managers, consultants, 
specification-writers, government employees, public-sector employees, buyers of 
construction, owners, contract administrators, specification writers, officers of project 
management firms and construction management firms, officials of government agencies 
responsible for bid calls, architects, bond and insurance providers. 

 
  

Introduction 

Objectives 

Who Should Attend? 
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Day One 
 
Claims for Unforeseen Conditions at the Start of the Job – Contractor’s Obligation to 
Investigate the Site, Employer’s Obligation to Give Information About the Site, 
Unforeseen Behaviours or Conditions; Claims for Variations – Variation Order Cost 
Estimates, Job Factors Affecting Productivity, Overhead and Profit, Reservation of 
Indirect Costs, Forms for Pricing Changes, Contract Stipulations to Calculate Cost of 
Variation; Case Study. 
 
Day Two 
 
Evaluation of Claims Related to Project Scheduling – Techniques for Proving Delay 
with CPM, Concurrent Delays, Acceleration/Job Compression, Checklist for Use of CPM 
in Litigation, Claims for Delay; Cost Estimation for Delays – Scheduling Provisions, 
Emphasis on Network Analysis Techniques, Job Acceleration/Compression, Claims for 
Disruption, Relationship Between Loss and Expense and Extensions of Time; Case 
Study. 
 
Day Three 
 
Damages for Delay in Construction Projects – Whether to Liquidate or Leave 
Damages Unliquidated, Assessment & Proof of Damages for Delay, Relative Merits of 
Liquidated vs. Unliquidated Damages, How to Liquidate the Right Sum; Counterclaims 
against the Contractor – Set-Off Claims by Employer, Liquidated Damage Claims by 
Employer, Claims by Employer Arising from Defective Materials & Workmanship, Claims 
by Sub-Contractors for Money Arising from Delay & Disruption Caused by Contractor 
under Contract; Case Study. 
 
Day Four 
 
Building Collaboration – Impact of Litigation on the Development of Disputes, Options 
for Resolving Disputes; Key Elements of a Negotiation – Moving from Positions to 
Interests, Defining and Understanding Interests, Dealing with Rights and Power, 
Distributive vs. Integrative (Interest-Based) Negotiation, Structuring a Negotiation, Key 
Communication Skills, Working with BATNAs, Dealing with Positional People and Dirty 
Tricks, Role Play. 
 
  

Course Outline 
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Day Five 
 
Mediation – Knowledge, Skills and Attitudes Needed by Mediators, Mediation Process 
Overview, The Five Tasks in Mediation, Caucusing, Anticipating and Resolving Impasses; 
Arbitration – Features, Institutional and Ad Hoc, Domestic and International, Law of 
Arbitration and Rules of Arbitration, Various Stages in Arbitration; Litigation – Applicable 
Laws, Legal Requirements and Procedures, Expert Witnesses, Conclusion. 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a 7” Tablet containing a copy of the presentation, slides 

and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and 
highlight the techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 3,200 USD 

*VAT is Excluded If Applicable 
 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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نظرا إلى أن معظم المشاریع قد تستلزم تعدیلات جزئیھ أو كلیھ، مما قد ینتج عنھ النزاع أثناء مراحل التعاقد، 
وتـأثیر ذلـك على وقـت وتكلفـة المشـــــروع، والتعـامـل مع النزاعـات قبـل إغلاق العقـد، قـد یكون ذلـك من خلال 

اضـــــي لمـ ة وتجنـب التقـ الیـ ة أكثر فعـ ات بطریقـ البـ ل المطـ ة، من خلال التفـاوض  تلافى أو تقلیـ ة ومكلفـ دة طویلـ
ــاطة وإجراءات التحكیم   ــيوالوسـ ــتخدام القوانین واجبة التطبیق واللوائح  والتقاضـ . ولذا یتم التركیز على اسـ

  الساریة باعتبارھم الإطار القانوني للعقد ، وسیتم تطبیق المفاھیم المذكورة.
  

   
 

یعد البرنامج المتدربین لتحلیل أســـباب النزاع وأثرھا على مدة وتكلفة للمشـــروع، وذلك على نحو تقییم فعال 
لمسـتحقات الأطراف من أجل التفاوض بشـأن التوصـل إلى تسـویة ودیة، وكذلك كیفیة إعداد والتفاوض على  

ــاطة من خلال لعب أدوار كافة أطرا ــاب مھارات التفاوض والوسـ ــویة، وإكسـ ــنى  التسـ ف النزاع، حتى یتسـ
  .والتقاضيالتوصل للحل الفعال بالمھارات المكتسبة، مع فھم إجراءات التحكیم 

 

  
  

المقاولین، والمقاولین من الباطن، والمھندســــین المعماریین والمھندســــین وأصــــحاب الأعمال والمطورین،  
ومدیري العقود، والاســـتشـــاریین، وموظفي القطاع العام والمؤســـســـات العامة، والممولین، والمصـــرفیین،  

  ومدیريمیة المسـؤولة،  والمسـتشـارین القانونیین والمحكمین ووكلاء التأمین، مسـؤولون من الوكالات الحكو
شـركات إدارة المشـاریع، ومدیري المشـاریع والمھندسـین المعماریین والمھندسـین    ومدیريالبناء الجمعیات،  

ومدراء البناء والتصــمیم والبناء للمھنیین، المعماریین والمھندســین والمقاولین، وأصــحاب وكالات حكومیة،  
اریع، وغیرھم من المسـؤولین عن إدارة فعالة في مجال تشـیید  مفتشـي البناء والتشـیید المدیرین، ومدیري المشـ

ــویة   ــارات تس ــتش ــمیم، اس ــاریع، التص ــارین القانونیین، مدیري المش ــتش المباني، الممولین والمحامین والمس
الخسـائر، سـجل المحكمین والخبراء الاسـتشـاریون للتأمین، الإدارة العلیا، وإدارة المشـاریع والإنشـاءات مدراء 

  .لمھندسین، والمالیة، والعقود الھندسیة والتخطیط ومراقبة التكالیف للمھندسینالموقع ا

 المقدمة

 الاھداف

 الحضور
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