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This two weeks program is designed to help you develop project management skills that 
will be immediately useful, usable, and used back on the job. How do we do this? We use 
actual projects provided by the participants in each class as the basis for all of the key 
exercises. This allows you to practice in a realistic environment that is not black and white, 
but shades of gray — just like the real world. 
 
The first week of the program will help you develop the skills needed to build and execute 
a realistic and robust project plan. You will learn how to balance product constraints, cost 
constraints, and schedule constraints in order to maximize stakeholder satisfaction. You 
will also learn how to measure project performance objectively. The program also 
includes extensive treatment of qualitative risk management — how to find and respond 
to the real risks on your project, the ones that are most likely to cause you to fail. You will 
also learn how to write useful risk statements and how to recognize the conceptual biases 
that can interfere with good project risk management. 
 
The second week of the program is devoted to building the skills you will need to craft 
constructive, win-win agreements within the project team as well as between the project 
team and the other stakeholders. Exercises will help you master basic concepts such as 
positions vs. interests, how to prepare for a negotiation, and how to behave during the 
negotiation. The material is equally applicable to internal negotiations and contract 
negotiations. 
 
Approximately 50% of class time is devoted to casework and experiential learning. During 
hands-on exercises, you will work as part of a team to develop a business case, a work 
breakdown structure, range estimates, a network logic diagram, and a risk response plan. 
 

 
 
Upon completion, you will be able to: 
 

• Prepare an effective business case. 
• Develop and document project success criteria. 
• Construct a work breakdown structure that adds value. 
• Improve the accuracy of project estimates. 
• Recognize common activity sequencing errors. 
• Calculate an activity-based critical path. 
• Use earned value to guide corrective action. 
• Write risk statements that produce results. 
• Determine which project risks require a response. 
• Define the characteristics of an effective leader 

Introduction 
 

Objectives 
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• Create a motivating work environment  
• Provide useful feedback to team members  
• Communicate more effectively with your team  
• Surface and deal with conflict 
• Describe the four types of negotiations 
• Describe the five styles for negotiating 
• Prepare for your negotiations using a structured negotiating plan 
• Craft win-win agreements that preserve your relationship with your counterpart 

 

 
 
These programs are designed for individuals who have or expect to have responsibility 
for leading or managing a project, subproject, or project phase. Newcomers will learn new 
skills. More experienced managers will enhance their ability to apply what they already 
know. 
 

 
 

Week One: 
 
Week One: Day One 
 
Introduction 

• Review of your project management challenges 
• Projects and project stakeholders 
• A non-traditional view of the triple constraint 

 
The Project Planning Process 

• Dealing with the “fuzzy-front end” 
• Product-scope vs. work-scope: what they are, how they are related 
• Key work-planning components 

 
Business Case 

• Writing a powerful problem statement 
• Understanding what your real deliverables are 
• Constraints, assumptions, and exclusions 

 
Week One: Day Two 
 
Project Success Criteria 

• The two major dimensions of project success 

Who Should Attend? 

Course Outline 
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• How to write clear and motivating success criteria 
• Required categories of success criteria 
• Influencing success criteria that are beyond your control 

 
Developing a Work Breakdown Structure (WBS) 

• Purpose of the WBS 
• Using your WBS to discover missing work items 
• Six steps to a better WBS 

 
Cost Estimates and Project Budgets 

• Using range estimates to deal with uncertainty 
• Converting estimates into budgets 
• Calculating an appropriate cost reserve 

 
Week One: Day Three 
 
Scheduling Basics 

• Common sequencing errors 
• Critical path basics 

 
Measuring Project Progress 

• Objectives of progress measurement 
• Earned Value Management fundamentals 

 
Week One: Day Four 
 
Project Risk Management 

• Basic philosophy: fire-fighting vs. fire prevention 
• Risks, problems, and responses to each 
• Risk tolerance 
• Threats and opportunities 

 
Identifying Project-Specific Risks 

• How to use a risk checklists 
• Writing clear and useful risk statements 

 
Prioritizing Project-Specific Risks 

• Probability-impact matrix 
• Expected monetary value 
• Added factors 

 
Week One: Day Five 
 
Developing Risk Responses 

• Accept, mitigate, or avoid 

http://www.projacsacademy.com/


 

 

15 – 26 May 2023, Dubai / UAE 

Modern Project Management, Risk, Negotiation, Leadership and Team Building  
(MCPM Workshops 1, 2) – Certified Program 

 معتمد عالميا   –في إدارة المشاريع وتجنب المخاطر وفن التفاوض والمهارات القيادية وبناء فرق العمل الاحتراف  
 

5 

www.ProjacsAcademy.com  

• Characteristics of an effective response 
• Mitigation options 
• Understanding and using reserves and contingencies 

 
Program Summary 

• Getting the most from what you’ve learned: less is more 
 
Week Two: 
 
Week Two: Day One 
 
Introduction 

• Leadership, management, and team building 
• Characteristics of a leader 
• Three leadership models 
• “The Four House” 

 
Motivation 

• Skill vs. will: the importance of knowing the difference 
• Herzberg’s view: motivation vs. satisfaction 
• Ideas for motivating your project team members 

 
Feedback 

• Establishing the context 
• How and when to provide reinforcing feedback  
• How and when to provide redirecting feedback 

 
Week Two: Day Two 
 
Delegation 

• Delegation vs. assignment 
• S.M.A.R.T. delegation 
• A six level delegation model 

 
Team Building Basics 

• Stages of team development 
• The importance of trust 
• Understanding and accommodating personality styles 

 
Telling Better Business Stories 

• Why use stories 
• Good stories and bad stories 
• How to use stories to improve team performance 
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Week Two: Day Three 
 
Dealing with Conflict 

• Differences vs. conflicts 
• The role of emotions 
• Three common causes of conflict (and how to deal with them) 

 
High Performance Teams 

• Characteristics of a high performance team 
• What’s needed to create high performance 
• Exercise: LEGOkid 

 
Week Two: Day Four 
 
Negotiation Concepts 

• Four types of negotiations 
• Five negotiating styles 
• Win-lose vs. win-win negotiation 
• The style preferred by successful negotiators (and why) 

Positions and Interests 
• Your interests, their interests, shared interests 
• Finding the interest behind the position 
• Finding hidden interests 

Developing Options 
• Targets and baselines 
• What is your Best Alternative? (BATNA) 
• Using a Currently Perceived Choice Chart 
• Completing an Issues Matrix 

 
Week Two: Day Five 
 
Face-to-face Behavior 

• Choosing your attitude and style 
• Ultimatums: when they are okay and when they aren’t 
• Common errors 

 
Leverage 

• The difference between leverage and power 
• Sources of leverage 
• Using leverage to improve your results 

 
Follow-through 

• Keeping your commitments 
• Monitoring compliance 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and 
highlight the techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 5,950 USD 

*VAT is Excluded If Applicable 
 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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تم تصميمم ذا   برنامي  بية  لاثلا  ساممرمل بياممكةتل كتط تر من يامن تل إد رة ن   بييممنمل  بتد امت     
يفمة  كتط  بف ن،  قمرت  بثامممتمة م،  تخامممتمةم ين  سمنل إد  بيي ن  م  افي  ابلد اامممتمةم  بييممممنمل  

مقةيام  بييمممن    إد    إصمم    امممع بليمل  بتيمنم   بن ماممم ن ذا  ماممير بل رمبتةن  إد  بفيتم   بتد  
 تيميم يلا   بيمبم  بحقمقدن -رم     قيم  بمات ا ة ء  رمضمء،  ب   ظث   بنيمةي 

 
امممماممممكةل  اامممر    ا   ي   برنامي  كتط تر من  بيامن ت  بث ي  برامء  تافما مر  ييمممن     قيم   
 ق م ن امم   تتيتم  مفم  تحقما  بت     رم  قم ة  بيات ،  قم ة  بت تف ،  لة    بقم ة ي  سل   ممة  نضممم  

م   سصمحم   بيصمتح ن ام   تتيتم سمضمم  مفم  قممع سة ء  بييمن   ريم   ي ضم كدن ميمي   برنامي  سمضم 
 مفم   بيلا ن كتط  بيممرن  بحقمقم    لااممتلمر  بام إد ييممن كل،    -ييمبل  ي لاف  لإة ن   بيممرن  با كم   

م  مفم   تمر  رممامت  بيممرن  بيفمة    مفم   بتين    بتد ي   بينلر س  تتاممر  رمبفيمم ن امم   تتيتم سمضمم 
 يل رة ن  يممرن  بيين  ن كتط  بتحم  رمبيفمذمم  باي مي   س  متة م 

 
م نع  ااممر    بلاماد ي   برنامي  برامء  بيامن ت  بتد اممتحتملام بصمممما   تفمقممت رامء   إم ة  إد ررمن 
إنما  بييممن     ابل رم  إنما  بييممن    سصممحم   بيصممتح   تمنم ن اممتامممكةل  بتيمنم  كتط رتقم   

ت،   مفم   لااممممتية ة بتتفم ك،   مفم   بتصممممن  سلاامء   بيفمذمم  ااممممماممممم  يلا   بي  ق  يقمر   لاذتيميم
  بتفم كن تاررا  بي  ة رمبتام ي كتط  بيفم ضمت  بة متم   يفم ضمت  بيق ةن

 
٪ ي   قت  بفصمم   بةن اممد يمصممل اكيم   بقضممممم   بتيتم  بتلنمردن سلاامء  بتةنم    50يم مقن  ي   

م م  تفصممممممم  بتييم ،  تقمةمن ت  بارمم ،  يمرر   بييتد، امممممتييم   ل ء ي  إنما بتر من حممبم  كيم ،  ذ
 يارقد بتير  ،  مر   لااتلمر  بتيممرنن

 
 

 
 

س  رة ن  ييممممن   س     متحي  ياممممة بم  قممة مت قل ياام  تم تصمممميمم ذاب  برن ي  بدإن ة  بام  مت قي   س   
ييمن   إنكد س  ينحت   بييمن  ن ام   متيتم  بقمةي    بلةة يامن ت لةمة ن ام   مي    بيةن ء  ا لان  

 رمبفي نمرن  ي  قةنتام كتط تررما يم مينإ اه 
  

 المقدمة

 الحضور
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 عند الانتهاء من هذه البرامج، سوف تكون أكثر قدرة على:
 

 ركة ة حقمر   كيم  إيمب ن  •
 تر من  ت لاما ييمممن المح  بيين  ن  •
 رامء ذم    بيي   باي مضم  قمي  بتيين  ن  •
 تحام  ةق  تقةمن ت  بيين  ن  •
  بتين  كتط سمرمء تاتا   بايمر  بييتنلن  •
 حام  يامن حم ي قم م كتط  بايمرن  •
  اتمة م  بقمي   بي تار  بت لمه  بيي   بتصحمحدن  •
 اتم  ن  تمر  رممامت  بيممرن  بتد تةةي ربط  •
 تحةمة يممرن  بيين    بتد تترت   اتلمر ن  •
 تحةمة مصم ل  بقم ة  بفيم   •
 متا رم   كي  يحف    •
 تقةمم يثحظمت يفمة  اكضمء  بفنما  •
  بت  ص  ري   س لان إيمبم  يل إنمقل  •
  بارحم    بتيمي  يل  بصن   •
  ص   اا     انري  بتيفم ضمت  •
  ص   اامبم   بميا  بتتفم ك  •
 فم ضمت  بممص  رل رماتمة م مر  تفم ك ياظم  بتحضمن بتي •
 صمما   لاتفمقمت  بن رح   بتد تحمإظ كتط كثقتل يل اظمنل  •

 

 الاهداف
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