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Introduction

In an ever increasingly competitive marketplace, the maintenance department is routinely asked

to keep equipment running longer, with fewer failures and at lower costs. Industry is
experiencing the pressure of rising costs, foreign competition, and the need to improve work
force productivity. Companies must make productive use of all their resources - labor, material,
capital - through best maintenance practices. Planning, Management and Work Control has the
greatest profit potential of any maintenance function — a “reliable” way to quickly improve
maintenance performance and service. The program is intended to introduce participants to a
deep and advanced knowledge of maintenance objectives, problems associated with poor
maintenance program. A focuses are directed on maintenance documentation, maintenance
strategies, reliability-centered maintenance, total productive maintenance, failure profile of
plant machinery, acceptance standard and maintenance key performance evaluation and
indicators.

Computer applications on maintenance planning, maintenance scheduling, management and
work control will be addressed too. Emphasis on various aspects of optimum maintenance
sequencing, associated costs, replacement decision, task assignment & allocation, managing
maintenance spare parts and problem solving process. In addition, trainees will learn how to sell
management teams on the importance of these roles and how to gain the cooperation and
understanding of purchasing, operations and engineering. This program is designed to be a
hands-on, stimulating experience. The program is highly interactive with much discussion and
computer application practice sessions. During the course, attendees will have the opportunity
to review an “Interactive computer decision making and optimization applications”. Laptop
computers will be available to join in a practical session.

By the end of this seminar, delegates will be able to go back to their facility and immediately
apply what they learned to help make their plant or facility more efficient. Training like this never
costs it pays!
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Who Should Attend?

Delegates should represent a wide range of personnel in the organization who are involved and
engaged or dependent on work management, planning, and scheduling and those who are
looking for effective maintenance. These include:

e Maintenance Managers

e Maintenance & Operations superintendents, supervisors, team leaders
e Maintenance planners

e Key leaders from each Maintenance craft

e Materials Management Managers/Supervisors

e Key Maintenance support assistants

e Other stakeholders in the Work Planning Function
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Course Outline

Day One

Introduction

Maintenance department’s function and objectives
Apparent problems associated with poor maintenance program
Selling Maintenance to senior executives
Maintenance documentation

Maintenance documentation scenario

Defining maintenance Strategies

Reactive, by default

Preventive Maintenance PM

Maintenance decision and computer applications
Condition based maintenance

Day Two

Reliability-centered maintenance

Modify the normal failure profile of plant machinery
Acceptance Standard

Presenting the RCM Plan

Steps in developing a formal RCM analysis

RCM Case Study

Total Productive maintenance

Develop maintenance key performance evaluation and indicators
Backlog ratio

Over age Backlog Schedule

Compliance

Estimating Accuracy

PM and Emergency Indices

Overtime

Productivity of the maintenance workforce Indicators
Maintenance cost

Balance Sheet
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Day Three
e Maintenance planning
e Planner qualifications
e Planning Work Flow
e Good maintenance elements
e Preparing maintenance plan
e Planning sheet
e Application planning sheet
e Building maintenance scheduling
e Weekly Schedule
e Daily Schedules
e (Case Study & Application
e Maintenance project management and planning module
e Evaluating Time-Cost Trade-off
e Justify resource constrain
e Optimum number of workers

Day Four
e Optimum maintenance sequencing
e Interactive practical applications
e Track associated costs
e Machine replacement analysis (MRA)
e Replace Sudden Failure Items
e Replace Items that deteriorate
e Computer Method for Machine replacement
e Life cycle costing analysis LCCA
e Allocate maintenance work
e Interactive practical applications
e Planning of spare parts (Maintenance Material Control)
e Stock holding costs
e Stock ordering costs
e Lead time elements
e Economical order quantity EOQ
e Computer applications in maintenance material control,
e Materials requirements planning (MRP)
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Day Five

Best maintenance Practice

Problem Solving Process

Basic Types of Failure Causes

Define the Problem - the problem Statement

Gather Data/Evidence

Identify the Fundamental Relationships associated with the defined problem.
Utilize and analyze diagrams

Causes of failure

Case History

Identify, implement effective solutions and the recommendations
Failure Mode and Effects Analysis (FMEA)

Case study

Questions/Discussion and Wrap-up
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Training Method

e Pre-assessment

e Live group instruction

e Use of real-world examples, case studies and exercises

e Interactive participation and discussion

e Power point presentation, LCD and flip chart

e Group activities and tests

e Each participant receives a binder containing a copy of the presentation
e slides and handouts

e Post-assessment

Program Support

This program is supported by interactive discussions, role-play, case studies and highlight the
techniques available to the participants.

The course agenda will be as follows:

Technical Session
Coffee Break
Technical Session
Coffee Break
Technical Session
Course Ends

Course Fees*

2,950USD

08.30-10.00 am
10.00-10.15 am
10.15-12.15 noon
12.15-12.45 pm
12.45-02.30 pm
02.30 pm

*VAT is Excluded If Applicable
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