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Results-Based Management (RBM) is a management approach that focuses on 
achieving results and outcomes, rather than just implementing activities. RBM 
emphasizes the importance of monitoring and evaluation to ensure that projects are 
achieving their intended results. This training course will provide participants with a 
comprehensive understanding of RBM and the tools and techniques used for project 
monitoring. 
 

 
 

 Understand the principles and concepts of Results-Based Management (RBM) 
 Learn the tools and techniques for effective project monitoring 
 Develop skills for identifying and measuring project results and outcomes 
 Understand the importance of data collection, analysis, and reporting in RBM 
 Learn how to use RBM to improve project performance and achieve better results.  

 

 
 

 Project managers and coordinators 
 Monitoring and evaluation specialists 
 Program officers and directors 
 Development practitioners and professionals 
 Anyone interested in learning about RBM and project monitoring  

Introduction 

Objectives 

Who Should Attend? 
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Day One 
 
Introduction to Results-Based Management (RBM) 

 Overview of RBM and its principles 
 Understanding the RBM cycle 
 Key components of RBM 

 
Project Planning and Design 

 Importance of project planning and design in RBM 
 Techniques for developing logical frameworks and results chains 
 Using RBM to set project objectives and indicators 

 
Project Monitoring Frameworks 

 Developing project monitoring frameworks 
 Identifying project risks and assumptions 
 Techniques for tracking project progress 

 
Day Two 
 
Data Collection and Analysis 

 Techniques for collecting data in RBM 
 Importance of data quality in RBM 
 Data analysis techniques for RBM 

 
Performance Indicators 

 Understanding performance indicators in RBM 
 Developing and selecting performance indicators 
 Techniques for measuring project results and outcomes 

 
Day Three 
 
Project Monitoring Tools and Techniques 

 Techniques for project monitoring in RBM 
 Using RBM to identify problems and opportunities 
 Developing action plans to address issues in project implementation 

 
Results Reporting 

 Importance of results reporting in RBM 
 Techniques for reporting project results and outcomes 
 Using RBM to communicate project impact and achievements 

Course Outline 
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Day Four 
 
Evaluation in RBM 

 Importance of evaluation in RBM 
 Types of evaluation in RBM 
 Techniques for conducting evaluations in RBM 

 
RBM in Practice 

 Case studies and examples of RBM  
 Lessons learned and best practices in RBM implementation 
 Challenges and opportunities for RBM in development projects 

 
Day Five 
 
RBM Implementation and Sustainability 

 Developing RBM implementation plans 
 Techniques for sustaining RBM practices 
 Using RBM to improve project performance and achieve better results 

 
Day Six 
 
Risk Management in RBM 

 Identifying and assessing project risks in RBM 
 Techniques for managing project risks in RBM 
 Using RBM to mitigate project risks 

 
RBM and Gender Mainstreaming 

 Understanding gender mainstreaming in RBM 
 Techniques for integrating gender considerations into RBM 
 Using RBM to promote gender equality and empowerment 

 
Day Seven 
 
RBM and Stakeholder Engagement 

 Understanding stakeholder engagement in RBM 
 Techniques for engaging stakeholders in RBM 
 Using RBM to promote stakeholder participation and ownership 

 
RBM and Sustainability 

 Understanding sustainability in RBM 
 Techniques for promoting sustainable development in RBM 
 Using RBM to ensure sustainability of project outcomes and impacts 
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Day Eight 
 
RBM and Innovation 

 Understanding innovation in RBM 
 Techniques for fostering innovation in RBM 
 Using RBM to promote innovative approaches to development 

 
RBM and Scaling Up 

 Understanding scaling up in RBM 
 Techniques for scaling up project outcomes and impacts in RBM 
 Using RBM to promote replication and scaling up of successful projects 

 
Day Nine 
 
RBM and Collaboration 

 Understanding collaboration in RBM 
 Techniques for promoting collaboration in RBM 
 Using RBM to promote collaboration among stakeholders in development 

projects 
 
RBM and Knowledge Management 

 Understanding knowledge management in RBM 
 Techniques for capturing and sharing knowledge in RBM 
 Using RBM to promote learning and knowledge-sharing in development projects 

 
Day Ten 
 
RBM and Ethics 

 Understanding ethics in RBM 
 Techniques for promoting ethical practices in RBM 
 Using RBM to ensure ethical conduct in development projects 

 
RBM in Action 

 Applying RBM to real-world development projects 
 Group exercises and case studies 
 Reflection and evaluation of RBM implementation 
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Day Eleven 
 

• Introduction to what is Project and program Evaluation. 
• Fundamentals paradigms, theories, concepts, and definitions underpinning 

evaluation. 
• Benefits of Project and Program Evaluation. 
• Technical competencies and soft skills to perform monitoring and evaluation 

related activities. 
• Organizational readiness for Value delivery management and for monitoring and 

evaluation 
• Linkages and differences between monitoring, reporting, control, audit, research, 

and evaluation. 
• Elevator role, responsibility and authority 

 
Day Twelve 

 
• Evaluation Methods 
 Pre-Project Evaluation 
 Ongoing Evaluation 
 Post-Project Evaluation 
• Evaluation planning processes 
• Evaluation implementation processes 
• Evaluation completion processes  
• Reporting and Disseminating processes 
• Design stage as a critical predecessor for effective monitoring and evaluation 

 
Day Thirteen 
 

• Program and project evaluability 
• Setting the baseline 
• Defining and/or validating performance indicators 
• Evaluation concepts, purposes, objectives, and techniques 
• Monitoring techniques 
• Risk management 
• Data collection methods: survey, interviews, observation, document review, etc. 
• Data processing, analysis, use and storage. 
• Types and methods of reporting 
• Utilization-focused approach to evaluation 
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Day Fourteen 
 

 Evaluation management: engaging the stakeholders in the evaluation and 
selecting and managing the evaluator. 

• Evaluation of advocacy activities and capacity building interventions 
• Impact evaluation using quantitative methods. 
• Experimental, and quasi-experimental designs. 
• Qualitative approaches 
• Most Significant Change and contribution analysis 
• Conducting evaluations 

 
Day Fifteen 

 
• Program and project evaluation case studies 
• Practical Tips and best practices for further evaluations 
 Success critical factors of program and project evaluation 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a 7” Tablet containing a copy of the presentation, slides 

and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and 
highlight the techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 7,950 USD 

*VAT is Excluded If Applicable 
 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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) ھي نھج إداري یركز على تحقیق النتائج، بدلاً من مجرد تنفیذ الأنشطة.  RBMالإدارة القائمة على النتائج (
المرجوة  تؤكد الإدارة القائمة على النتائج على أھمیة المراقبة والتقییم لضــــمان أن تحقق المشــــاریع النتائج  

ــامل للإدارة القائمة على النتائج والأدوات والتقنیات   ــاركین بفھم شـ ــتزود ھذه الدورة التدریبیة المشـ منھا. سـ
 المستخدمة لرصد المشروع.

  

  
  

 ) RBMفھم مبادئ ومفاھیم الإدارة القائمة على النتائج (  •
 تعلم الأدوات والتقنیات لرصد المشروع الفعال  •
 المھارات لتحدید وقیاس نتائج المشروع ونتائجھ تطویر  •
 فھم أھمیة جمع البیانات وتحلیلھا وإعداد التقاریر عنھا في الإدارة القائمة على النتائج  •
  تعلم كیفیة استخدام الإدارة القائمة على النتائج لتحسین أداء المشروع وتحقیق نتائج أفضل •

  

   
  

 مدیري ومنسقي المشروع  •
 أخصائیو المراقبة والتقییم  •
 مسؤولي ومدیري البرامج  •
 ممارسي التنمیة والمھنیین  •
  أي شخص مھتم بمعرفة الإدارة القائمة على النتائج ورصد المشروع  •

 المقدمة

 الاھداف

 الحضور
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